

## Village of Cottage Grove, WI

**PREPARED BY:** Kevin Lord PE/PLS

**DATE:** April 2021 Report

[klord@msa-ps.com](mailto:klord@msa-ps.com)

GLACIAL DRUMLIN PATH/CLARK STREET – MSA has received approval to bid this project. We are planning to advertise on April 15<sup>th</sup> and 22<sup>nd</sup> with a bid opening of May 7<sup>th</sup>. MSA is working with the Village Staff and Attorney with the properties west of Vilas Road to acquire lands for a pond that will benefit both the Village and the property owner. Once completed the plan is to complete the design for the roadway construction along Clark Street and Grove Street.

WESTLAWN FIFTH ADDITION PHASE 2 – Utilities have been installed and tested for Phase 2. Roadwork will continue when the weather allows.

ATWELL SUITES HOTEL CTH TT – Utilities have been installed and tested along the proposed entrance drive from CTH TT. Roadwork will continue when the weather allows.

COTTAGE GROVE COMMONS PHASE 2 – Site utility work is in progress. The mainline water and sewer is completed and services are being installed. Storm sewer is under construction. Utilities have been taking some additional time with rock excavation.

QUARRY RIDGE ESTATES PHASE B – Utility work is to begin this week on the Phase B portion of the project and MSA will be inspecting the public improvements.

VILAS ROAD UTILITIES – MSA started reviewing the cost estimates for extending utilities (water and sanitary sewer) along Vilas Road to serve proposed properties to the west side of Vilas Road. The Village has had further discussions with respect to the extension.

DEVELOPMENT REVIEWS – MSA is reviewing developments looking to continue. MSA is reviewing the plans of the Continental Development and Grand Appliance as submitted.