

Village of Cottage Grove, WI

PREPARED BY: Kevin Lord PE/PLS

DATE: July 2021 Report

klord@msa-ps.com

BUSS ROAD / COTTAGE GROVE ROAD INTERSECTION PLAN – The Contractor has started construction and currently ahead of schedule with the weather. MSA has been working with the Contractor and utility companies on conflicts and removal of existing equipment. Roadway widening areas have been proof rolled and the existing roadway pulverized. MSA has been working with the Village and the Town with the assistance of Dane County on traffic control. MSA has addressed questions from the public as the project progresses.

5TH ADDITION TO WESTLAWN ESTATES – MSA has been onsite during the roadwork within the Phase 2 improvements. Current work is associated with the concrete sidewalks.

GLACIAL DRUMLIN PATH/CLARK STREET – Construction has just begun on this project within the last two weeks. MSA help a public informational meeting on the project along with a preconstruction meeting with the Contractor and utility companies. Due to utility conflicts the Contractor is starting with the westerly portion and will leave the Clark Street section between Bass Street and CTH N to begin the roadway closure following the utility construction.

MSA is finalizing the design of the Clark and Grove Street projects along with specifications with the recent soil borings for the pond on the west side of Vilas Road. MSA is coordinating the utilities for the project and anticipating the project will be a 2022 project currently with negotiations yet to be completed with the landowner.

MAIN STREET BIKE PATH PARC GRANT/CTH N URBANIZATION – MSA has submitted the PARC Grant and associated documents to Dane County and have confirmed the receipt of the application from the County contact. MSA will hold on the final plans until we hear on the PARC Grant and depending on the timing and success of the grant will determine the timeline of the project along with potential additional improvements along CTH N.

QUARRY RIDGE ESTATES PHASE B – Contractor has finished the utility work on Phase B and is currently working on the roadway work. Curb and gutter was installed and pavement is being completed.

COTTAGE GROVE COMMONS PHASE 2 – MSA has been present for the current sidewalk construction that has been ongoing.

EROSION CONTROL CHECKS – MSA has provided erosion control checks following rainfalls on specific sites in the Village including Cottage Grove Commons Phase 2, Glen Grove Apartments, and the Comfort Suites Hotel.

DEVELOPMENT REVIEWS – MSA has been reviewing the development submittals and providing information for new developments. Current review sites include the Continental Development and the Grand Appliance on Lot 14 of the Commerce Park.

W. CLOVER LANE STREET RECONSTRUCTION – The project has been contracted and currently construction is planned for the week of July 12th and surface pavement on July 19th pending weather. The Village has sent out letters to folks along the corridor.