

Village of Cottage Grove, WI

PREPARED BY: Kevin Lord PE/PLS
klord@msa-ps.com

DATE: July 2021 Report

GLACIAL DRUMLIN PATH/CLARK STREET – Construction has begun on the Glacial Drumlin project. MSA held a virtual public meeting on the project and a preconstruction meeting for the Contractor and the utilities. Work is beginning on the westerly portion of the project to allow for utility work to be completed along the easterly end of the project.

Clark and Grove Streets is planning to be a 2022 project. The design is being finalized with the soil borings being completed. MSA is working with the Village and attorney on providing information to the landowner for negotiations on the property.

CTH BB AND BUSS ROAD – Construction continues on the roadway. Utilities crossing the roadway with respect to connections for Shady Grove are being installed (at Shady Grove cost).

WESTLAWN FIFTH ADDITION PHASE 2 – Utilities have been installed and tested for Phase 2. Roadwork is progressing within Phase 2.

ATWELL SUITES HOTEL CTH TT – Utilities have been installed and tested along the proposed entrance drive from CTH TT. The hotel project is currently on hold and no work is currently planned.

COTTAGE GROVE COMMONS PHASE 2 – Site utility work is complete and the roadwork and sidewalks are being completed.

QUARRY RIDGE ESTATES PHASE B – Site utility work is complete and the roadwork is progressing currently.

WATER PRESSURE DISCUSSIONS – MSA has had conversations with JJ Larson in regards to areas that are requesting the high pressure water and how these changes can be completed with the existing system.

DEVELOPMENT REVIEWS – MSA is reviewing developments looking to continue. MSA has reviewed the plans of the Continental Development which includes public water and sanitary sewer. Other developments within the Commerce Park are planned to connect to existing utilities.