



# Village of Cottage Grove

---

## Department of Public Works

### Director's Monthly Report to the Public Works & Properties Committee

June 1, 2021

#### **Glacial Drumlin Trail Project**

Contracts are signed and we'll be looking to set up a precon soon.

#### **Clark & Grove St. Reconstruction Project**

Village Engineer and legal team working on agreement with property owner for stormwater pond.

#### **BB/Buss Project**

Contractor will begin work on June 1<sup>st</sup>, with substantial completion by August 20. There is still no clear timeline on delivery of traffic signals, so it's likely the road will be opened back up as a three-way stop initially.

#### **Storm Sewer Work**

Staff has been working on cleaning a number of stormwater outfalls and making various repairs. Many of these are in difficult-to-access backyards; making the work challenging for staff.

#### **Stormwater Intern**

Alex is back again as of last week, and we are looking to continue all the good inspection and compliance work he did last year. We are also hoping that with the County opening up more, we are able to put on some educational water quality events this year.

#### **Sidewalk Work**

Assessment were completed; as I anticipated we are going to be able to get through both the 2021 and 2022 areas with this year's budget. Our saw-cut contractor was in the Village last week to get us a cost and our concrete contractor agreed to do the work for us again this year at the same rate. Letters have gone out to all impacted property owners.

#### **Facility Study underway**

Architects from FGM have been meeting with staff and collecting information and assessments of our existing operations at Village Hall, the Municipal Services Building and how we utilize the old Public Works Shop. Their work will account for planned growth in the community and as well as Village staff and provide a recommendation for future facility needs.