



**Current Project Schedule:**

Anticipated Project Construction  
*May - September 2021*

Substantial Completion  
*August 20, 2021*



**Project Contact:**  
Kevin Lord, PE/PLS  
MSA Professional Services, Inc.  
1702 Pankratz Street  
Madison, WI 53704-3133  
Phone: 608-242-6617  
Email: [klord@msa-ps.com](mailto:klord@msa-ps.com)

JJ Larson  
Village of Cottage Grove  
210 Progress Drive, Suite 2  
Cottage Grove, WI 53527  
Phone: 608-839-5813  
Email: [jl Larson@village.cottage-grove.wi.us](mailto:jl Larson@village.cottage-grove.wi.us)



# VILLAGE OF COTTAGE GROVE BUSS ROAD/CTH BB 2021 IMPROVEMENTS CONSTRUCTION UPDATE

June 14, 2021

**Project Update**

Construction for the roadway improvements for the intersection of Buss Road and CTH BB are continuing. The detour route has been posted and the roadway is closed for through traffic. The Contractors are working with local traffic and school traffic as necessary.

The Contractor has completed the widening areas along both CTH BB and Buss Road for the turn lanes. Dust control has been continuing with the dry conditions. MSA is continuing to work with utilities as necessary for conflicts.

The Contractor is planning to begin the replacement of the driveway culverts on Buss Road beginning on June 14<sup>th</sup> and continue with the storm sewer at the intersection. Additional utility crossings for the future subdivision to the south is planned for this week.

Traffic is still a concern through the work zone. For safety of everyone, the detour route or alternate routes should be utilized during construction. The Contractor is planning to pulverize the roadway starting on June 18<sup>th</sup> at which time the roadway will be gravel. Upcoming work will begin the electrical installation at the intersection of Buss Road and CTH BB for the signal installation.

The current roadway section is intended to keep the rural section with ditches and the improvements are within the existing right-of-way. Areas of curb and gutter are necessary at the intersection of Buss Road and CTH BB for drainage purposes. Driveway entrances and culverts are being replaced with some of the widening with this project.

Landowners will have access throughout the project however there will be times of inconveniences. The Contractor is required to alert property owners prior to any work that would affect access to the property to allow them time to make accommodations or let the Contractor know of time constraints or needs that the property owners have. MSA Professional Services, Inc. (i.e. Village Engineer) will assist the Contractor in verifying that they are keeping in contact with the landowners.

If you have any questions with regards to the project, please contact MSA or the Village of Cottage Grove at the numbers provided.